2016 Possum Point Power Station
ABC&E Pond Ash Removal Project

NAME: Whitey Pope

TITLE: Project Lead

DATE: 3/29/ 2016

Operation Time: 0700-1730 hours

No safety and no environmental issues

Weather Tuesday 64 Deg Sunny

Tomorrow’s Forecast: 3/30/16 Wednesday 63 deg Sunny
Excavators Operating in E pond Today (1)

Number of on road dump trucks in A&B pond Today(0)
Number of off road dump trucks in E pond Today(2)

E pond 10/19/15 0 hauled to D pond = 0Cy

A&C pond 10/19/15 0 hauled to D pond =0 Cy

ACTIVITIES:

Time: 0600-1930 hours

Glover stockpiling ASH in E pond, fusing HDPE pipe for D pond water treatment plant
discharge.

Moretrench working on the header piping for the wells in D pond.

Lear Construction Co installing containment to hold water on the end of the water
treatment plant.

APEX pumping water from ABC&E ponds to D pond.

Pro Act loading tanks with rocks and fleuent in the water treatment system D pond.
Moran confined space teams are working with W J Rapp and ProAct.

W.J. Rapp removing excess flow able fill and concrete in the S107 sump basin.
GAI looking over haul roads silt fences straw bales.

Crane Masters working on rails and replacing ties.

PACE working in there sample trailer.

Sequoia Services looking over the water treatment plant.
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Cleanup Activities:

Environmental:

SAFETY:
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